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I Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Arsenic Production Loss 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision (15%of a.) 

c. Safety ( 2% of a.) 

d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material Costs 

b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

7 OVERHEAD & PROFIT ON SUBCO
a.8%of6 

&INSURANCE 
a. Payroll driven liability insuranc

b. Volume Driven Liability Insuran

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 
C.O.P.# 

DATE: 

TIME EXT: 

$ 

2 

0 
11/26/2003 

23,146.571 

1 

(b) (4)
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Additional Boiler Insulation 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision (15o/oof a.) 

c. Safety ( 2% of a.) 

d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material Costs 

b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

7 OVERHEAD & PROFIT ON SUBC
a. 8% of 6 

&INSURANCE 
a. Payroll driven liability Insuran

b. Volume Driven Liability Insura

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

3 

0 
11/26/2003 

22,442.88 I 

(b) (4)
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Add. Precautions & Prod. Loss 
from Chlorine & Arsenic near Tully's Bean Areas 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision (15%of a.) 

c. Safety ( 2% of a.) 

d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material Costs 

b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

7 OVERHEAD & PROFIT ON SUBCO
a. 8%of 6 

8 INSURANCE 
a. Payroll driven liability insuranc

b. Volume Driven Liability lnsuran

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 
C.O.P.# 

DATE: 
TIME EXT: 

$ 

4 

0 
11/26/2003 

34,430.84  

(b) (4)
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!Project Development Group, Inc. 
PROJECT: Former Rainier Brewery Abatement 
CHANGE ORDER PROPOSAL 

DESCRIPTION: Add. Work to Jack Hammer 
concrete from bottom of Stainless Vats in Bldg 21 

1 CRAFT LABOR COSTS 
a. Direct Labor Costs 

b. Direct Supervision (15%of a.) 

c. Safety ( 2% of a.) 

d. Travel ( Parking ) 

2 MATERIAL COSTS 
a. Material Costs 

b. Air Monitoring 

c. Dump Fee & Hauling 

3 EQUIPMENT COSTS 
a. Owned Equipment 

b. Rental Equipment 

4 SMALL TOOLS 
a. Small Tools ( 5% of a.) 

5 Overhead and Profit 
a. 22% of 1,2,3 & 4 

6 Subcontractors 
a. 
b. 
c. 
d. 
e. 

7 OVERHEAD & PROFIT ON SUBCO
a. 8% of6 

8INSURANCE 
a. Payroll driven liability insurance

b. Volume Driven Liability Insuran

9 BOND 
a. Bond (2.5% of 1 through 8) 

10 UNIT PRICE WORK 
a. Unit Price Work 

11 TOTAL COST 

PDGC.O.# 

C.O.P.# 
DATE: 

TIME EXT: 

$ 

5 

0 
11/26/2003 

7,005.55 I 

I 

(b) (4)
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~Project Development Group, Inc. 
11814 NE 116th Street• Kirkland, WA 98034 

425-825-1612 • FAX 425-821 .. 2895 

FAX TRANSMISSION 
To: Etan Hazan 
Firm: Ethan Construction, LLC 
·Fax: 206.224.9951 
From: Robin Burnham 7/11/03 Pages 4 

RE: Former Rainier Brewery Asbestos Abatement & Demolltlon - Seattle, WA 

SCOPE OF WORK 

Project Development Group, Inc. is going to provide a quotation to perform misc. select interior demolition, and 
asbestos materials abatement, all quantities provided as per owner provided asbestos survey and site visits. 
Items to be included, but not limited to, in the scope of work are as follows: 

BASE BID (SELECT DEMOLITION) 
1. Demolition of all equipment & cone. pads in building #9. 
2. Demolition of all boilers and equipment in building #13 
3. Demolition of all equipment & mechanical items except walls, ceilings and floors in building #21 

(11,000sf) and basement of building #25 (6000sf). 
-+.- Dei:i:iolitioR of 20,000 gallen tanlts 8 eaeh fl'6m Yarie1:1s ereas Wittlin the t1Ulldi119s. 
a. Q~elition of tanks witliin tlie tank ram, - 2 each 
6. DeFRelitien ef all mesl:lanieal items OR b1.1ilding 8 Feeffer,,. 
7. Demolition of metal walls within building 5A (Grain Bin) 
8. Demolition of Pipe & Pipe Rack on Gallery Roof. 
9. Misc. Removal of Electrical & Mechanical Items. 
10. Removal of all Nails and Protruding objects caused by demolition activities. 
11 · · Areas. 

o,J'-'1 ---t, 12. Lead Based Paint Control Activities. 

-~'f,JN(( ,~ 
BASE BID (ASBESTOS ABATEMENT) 

1. Removal and Disposal of all the identified Asbestos Containing Materials in the owner provided 
asbestos survey dated 3/23/89 and as identified during pipe insulation takeoffs on 7/23, 7/24 & 7/29/03 

Exclusions 
1. Demolition other than Identified Above. 
2. Protection of existing items from weather & standard abatement procedures. 

"t Dw,1._ __,.p3. Identifying and Making Safe of all utilities. · . . . 
. · · ~- Hazardous or Dangerous Materials other than identified asbestos materials in owner provided 

--l15, 
4. 
5. 
6. ,0u~ 7. 

7/30/2003 

asbestos survey and identified during pipe insulation quantifications on 7/23, 7/24 & 7/29/03*. 
Asbestos Materials inside of boilers (not identified in asbestos survey) 
Lead Paint Abatement 
PCB Abatement 
All permits except for asbestos. 
Water and Electricity. 

. Pittsbur~h •. New York • L~s Angeles • Philadelphia • Charlotte • Ft. Lauderdale 
Tampa Chicago • St. LOUIS • Houston • Dallas • Phoenix • Seattle • Portland 
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8. Removal & Relocation of Salvage Items .. 

*Note: Project Development Group, Inc. can provide addltlonal Hazardous Material Abatement Services upon request; 

Clarifications . 
p:, 1. Electricity and water to be provided by owner unless.specified otherwf~e. 

2. Work to be completed in one (1). mobilization during specified working hours. Additional Mobilizations 
· will be charged out at $750.00 each. . 

· 3. Bid is based on a mutually acceptable contract and work sched.ule. 
~- Proposal is good for thirty (30} days. · . 
S. Building #9, Building #13, Building #21 and the Basement of Building #25 will have all items 

demolished that are not being used by the existing building tenarit. The areas will be left in a broom 
clean condition. · 

5. Bonding is available. 

Thank You for the opportunity to provide you this scope of work, if y~u have any questions or need additional. 
information, please feel free to contact our office at the above phone number . 

. Robin R. Burnham·-.General Manager 
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